

Conceptual Project Schedule

	2007						2008												
	Month	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Elapsed	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Issue Identification Workshops Research Summary																			
Policy Discussions Workshops Research Summary																			
Survey (optional) Preparation Administration Analysis																			
Plan Adoption Review Draft Plan Public Information Meeting(s) Comment Period on POCD Public Hearing on Adoption Public Hearing / PZC Review POCD Adoption by PZC POCD Adoption by RTM																			

Legend

- Public meeting
- Public input opportunity
- Consultant work
- Planning and Zoning Commission (PZC) meeting
- Representative Town Meeting (RTM)