

MARCH 18, 2009 PROGRESS REPORT OF
THE NATHANIEL WITHERELL TOWN BUILDING COMMITTEE

Since the December 17, 2008 meeting of The Nathaniel Witherell Town Building Committee, meetings have been held on January 7, 2009, February 4, 2009, and March 4, 2009. A special meeting of the Voting Members only was held on March 18, 2009 to review potential conflicts of interest of certain Voting Members as they relate to the Construction Management Request For Proposal (RFP) process.

The Architects, The SLAM Collaborative, have reviewed the physical plant and been working on schematic design drawings.

The Request For Qualifications for the Construction Manager was issued and a short list of five Construction Management firms was chosen for the RFP process. The RFP for the Construction Manager is expected to be issued shortly.

The Committee has authorized payment for bills totaling \$83,932.43 to date.

Respectfully submitted,

Jeremy Kaye
Committee Clerk

Paul Toretta and Andy Fox
Committee Co-Chairpersons